
January 1, 2012 thru March 31, 2012 Performance Report

B-11-DN-18-0001Grant:

State of Indiana - IHCDAGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-11-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$8,235,625.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

03/14/2014

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$8,235,625.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

Areas of greatest need are those census tracts that have a minimum NSP3 needs score of 17 as determined by the US Department of
Housing and Urban Development.  NSP3 needs score is based on the percentage of delinquent mortgages, foreclosures, vacant properties
and subprime loans for each census tract in the state.  A needs score of 17 places a census tract in the top quintile nationwide in terms of
distress.  Due to the need to ramp up quickly, we solicited proposals only from experienced NSP1 sub-grantees (cities, towns and nonprofit
organizations) that met three criteria:
1.       They demonstrated a track record of deploying CDBG and NSP funds in a timely fashion and in accord with all applicable law and
regulation (including but not limited to requirements imposed by Davis-Bacon, lead-based paint regulations, and Section 3), while remaining in
compliance with all reporting and documentation requirements;
2.       Their NSP1 service areas met the distress criteria specified by HUD for NSP3; and
3.       They did not receive a direct allocation of NSP3 funds for their service area.
 
Eleven IHCDA NSP1 sub-grantees met these criteria, as follows: 
1.       Cities:  Bicknell, Elwood, Hartford City, Michigan City, Mishawaka, New Albany, New Castle, Richmond, Terre Haute, and Union City;
and
2.       Nonprofits:  Hoosier Uplands Economic Development Corporation (serving Paoli) and see below.
 
One additional organization (the Children&rsquos Museum of Indianapolis, Inc.) was invited to apply; it was an eligible applicant that met only
the second criterion above, but represented a unique partnership opportunity between the State of Indiana, the City of Indianapolis and the
museum itself, one of the most distinguished nonprofit institutions in the state (or indeed, the Midwest).
 
The eligible census tracts within these communities represent our primary focus areas (hereafter, &ldquofocus areas&rdquo) for NSP3 funds.
In order to expedite the start of projects as soon as funding is approved by HUD, IHCDA issued a Request for Proposals for NSP3 funds on
December 15 2010 and accepted proposals through January 31 2011.  Each RFP respondent committed through its application to:
 
1.       Expend NSP3 funds only in areas of greatest need as determined by the NSP3 mapping system;
2.       Expend at least 50% of NSP3 funds within 24 months and 100% within 36 months; and
3.       Comply with all applicable law and regulation.
 
As a result of this process, we selected the sub-grantees and activities set forth below; we will retain the balance of our award ($433,875) for
program administration at IHCDA; in accord with NSP3 program regulations, this amount plus the administrative allowance claimed by our
proposed subgrantees ($374,000, included in our subaward total) is less than ten percent (10%) of our total allocation ($707,875, or 8.6% of
our total award amount). 
Grantee
NSP3 Award Amount
Total Project Cost
City of Bicknell
$2,000,000
$3,381,000
City of Mishawaka
$1,184,450

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$1,184,450
City of Richmond
$2,000,000
$3,965,042
Hoosier Uplands Economic Development Corporation
$2,000,000
$3,195,000
The Children&rsquos Museum of Indianapolis Inc.
$707,300
$2,707,300

How Fund Use Addresses Market Conditions:

Each of these communities is facing high and persistent unemployment, significant levels of high cost mortgages, falling home values, and
increasing vacancy rates all in large part due to increasing levels of foreclosure. Among those vacancies are a significant number of units that
are deteriorated beyond feasible redevelopment. The low and generally declining home values in the target areas mean that many homes can
only appraise at a fraction of what they cost to build. The low median income levels mean that ownership of an affordable yet high quality
home without some form of homebuyer subsidy is often out of reach for individuals earning less than 120% of area median income for those
areas, and particularly difficult for families earning less than 50% of area median income. Finally, the existence of vacant and dilapidated
homes further depresses housing values and represents a threat to neighborhood health and safety, further exacerbating these trends. Based
on our analysis of the applications received, financial assistance through NSP3 will help each community to address its most intractable
problem properties while stabilizing home values and positioning new homeowners to accumulate meaningful equity in their homes while
paying a mortgage that does not unduly burden the family&rsquos finances. To create homeownership opportunities for households earning
less than 50% of area median income, we will partner with Habitat for Humanity affiliates to develop extremely affordable units with very
favorable financing terms. For both sets of homebuyers, we will ensure sub-grantee compliance with NSP3 requirement for at least eight hours
housing counseling per buyer. For those families for whom sustainable homeownership is not achievable even under these relaxed
constraints, we will develop affordable rental properties that offer high-quality housing with features that minimize utility costs and maximize
affordability. None of our projects will entail the displacement or relocation of existing residents.

Ensuring Continued Affordability:

All properties acquired and assisted with NSP3 will be subject to liens to preserve long-term affordability. Refinance or sale of the property
prior to the end of the compliance period will result in repayment of NSP assistance to IHCDA, which can then recycle funds into the home for
the next buyer (preferably within the same closing).

Definition of Blighted Structure:

Indiana Code does not define "blight" or "blighted structure" per se but properties or structures that, for the purposes of NSP3, would fit this
definition are described in IC 13-11-2-19.3, IC 36-7-1-3 and IC 36-7-9.  These laws broadly define the buildings or structures that are unsafe or
contributing to blight as those that are:
>&bull In impaired structural condition that makes them unsafe to a person or property;
>&bull A fire hazard;
>&bull A hazard to public health;
>&bull Deteriorated, obsolete or substandard;
>&bull Environmentally contaminated or suspected of having hazardous substances;
>&bull Dangerous to a person or property because of a violation of a statute or ordinance concerning building condition or maintenance;
>&bull Vacant and not maintained in a manner that would allow human habitation, occupancy, or use under the requirement of a statute or
ordinance.

Definition of Affordable Rents:

IHCDA defines &ldquoaffordable rents&rdquo as those county-by-county rent limits released by HUD and amended from time to time for the
HOME program.

Housing Rehabilitation/New Construction Standards:

All housing activities using NSP3 funds that involve the construction or rehabilitation of multi-family and single-family dwellings must meet all
building codes and standards adopted and enforced by the State of Indiana as well as any local ordinances that exceed State codes and
standards.

Vicinity Hiring:

Pursuant to Section 3 requirements, the project will seek to maximize the number of low-income community residents employed through
contracts executed as a result of this project.

Procedures for Preferences for Affordable Rental Dev.:

The State did not state a preference for rental projects within its RFP but did provide guidance, based on the experience of NSP1 and also on
comments from HUD, that the use of rental housing to meet the <50%AMI Set-aside was one of the components that had a greater chance of
success than reliance on homebuyers at this end of the market. Many of our projects have according looked at their proposals and including
either straight rental as an element, because there is high demand for this type of housing, or have elected to pursue a lease-purchase
system. Whilst this program is not intended to promote the development of rental housing as opposed to homebuyer properties, it is
recognized that there is demand for this in some parts of the State and that where projects experience this demand it is a worthy inclusion in
their proposals.
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$0.00

N/A

$1,222,765.36

$0.00

$786,050.74

$809,608.85

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$7,528,325.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$1,160,430.08

$7,528,325.00

$7,528,325.00

Overall

Program Income Received

$0.00

$0.00

Progress appears to be slow with the recipients, but this is due to having spent the winter getting everything
prepared. They have been undertaking procurement exercises to bring on board general contractors ready to break
ground in the spring. Thus we will start to see a lot more activity in the coming months. Furthermore, a change has
been agreed with the Winona Hospital funding. This will see an amendment to our Substantial Amendment being
submitted to change our demolition funding for this project to redevelopment to allow for the construction of

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$30,564.34

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$30,564.34

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,235,343.75

Required

$823,562.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $823,562.50 $792,320.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,058,906.25 $2,734,106.00

Overall Benefit Percentage (Actual)

Grantee Contact Information:

Indiana Housing and Community Development Authority
30 S Meridian Street, Suite 1000
Indianapolis, IN  46204
P: 317-232-7777
F: 317-232-7778
Sherry Seiwert, Executive Director
Peter Hunt, NSP Manager

$809,608.85 $1,222,765.36Total Funds Drawdown
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affordable apartments on the site of the demolished hospital. The City of Indianapolis were able to complete the
demolition without requiring our funds which now means the redevelopment of the site can proceed faster than
originally planned.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP001, Local Administration $30,425.00 $448,445.00 $30,564.34

NSP003, Acquisition/Rehabilitation $240,541.49 $1,732,536.00 $241,871.49

NSP006, Redevlopment/New Construction $538,642.36 $5,003,469.00 $950,329.53

NSP3 Administration, State NSP3 Administration $0.00 $343,875.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,097,210.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,097,210.00

$0.00

$0.00

$0.00

$1,097,210.00

$217,903.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-001 - 120% Acq/Rehab - Richmond

$216,573.37

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

Direct Benefit (Households)

$217,903.37

Total Funds Expended

Responsible Organization:

$216,573.37

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Richmond, Wayne County, IN

Construction has begun and continues on the 2 rehab properties should be completed around the 1st of June 2012.

Activity Progress Narrative:

Acq/Rehab - City of RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$217,903.37$216,573.37City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

0/40#Energy Star Replacement Windows 0

0/7#Efficient AC added/replaced 0

$216,573.37     Program Funds Drawdown $217,903.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7#Replaced thermostats 0

0/42#Light Fixtures (indoors) replaced 0

0/14#Light  fixtures (outdoors) replaced 0

0/7#Refrigerators replaced 0

0/7#Dishwashers replaced 0

0/14#Low flow toilets 0

0/7#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,670.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$214,670.00

$0.00

$0.00

$0.00

$214,670.00

$89,147.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-001 - 120% Redev/New Constr -
Richmond

$89,147.87

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

Direct Benefit (Households)

$89,397.87

Total Funds Expended

Responsible Organization:

$89,147.87

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Richmond, Wayne County, IN

Construction has begun and continues on the 1 rehab property should be completed around the 1st of June 2012.

Activity Progress Narrative:

Redev/New Constr - City of RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$89,147.87$89,147.87City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

$89,147.87     Program Funds Drawdown $89,397.87
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,518.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$313,518.00

$15,418.00

$0.00

$0.00

$313,518.00

$23,968.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-001 - 50% Acq/Rehab - Richmond

$23,968.12

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$15,418.00

To Date

02/24/2011

Direct Benefit (Households)

$23,968.12

Total Funds Expended

Responsible Organization:

$23,968.12

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Richmond, Wayne County, IN

Construction has begun and continues on the 2 rehab properties should be completed around the 1st of June 2012.

Activity Progress Narrative:

Acq/Rehab - City of RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$23,968.12$23,968.12City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/15#Energy Star Replacement Windows 0

0/2#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

0/18#Light Fixtures (indoors) replaced 0

$23,968.12     Program Funds Drawdown $23,968.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Dishwashers replaced 0

0/4#Low flow toilets 0

0/2#Low flow showerheads 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,602.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$194,602.00

($15,418.00)

$0.00

$0.00

$194,602.00

$16,767.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-001 - 50% Redev/New Constr -
Richmond

$78,713.44

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

($15,418.00)

To Date

02/24/2011

Direct Benefit (Households)

$78,713.44

Total Funds Expended

Responsible Organization:

$16,767.50

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Richmond, Wayne County, IN

Construction continues on this property and should be completed around the 1st of June 2012.

Activity Progress Narrative:

Redev/New Constr - City of RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$16,767.50$16,767.50City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/0# ELI Households (0-30% AMI) 0

$78,713.44     Program Funds Drawdown $78,713.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$30,425.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-001 - Administration - Richmond

$30,425.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

N/A

$30,425.00

Total Funds Expended

Responsible Organization:

$30,425.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Richmond, Wayne County, IN

Biweekly meetings held with city, administrator, construction manager, and realtor. Section 106 has been difficult due to the
condition of the homes that are forclosed upon and being in an historic district. City has received Section 106 clearance on 7
properties. City is working on purchase of 2 final properties. Construction continues on 6 properties. Pay applications & change
orders reviewed and approved. Claims submitted to state. Waiting on city's decision on rehabilitation of properties so project
can move forward. 

Activity Progress Narrative:

Administration - City of RichmondActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$30,425.00$30,425.00City of Richmond

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$30,425.00     Program Funds Drawdown $30,425.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$726,740.00

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$726,740.00

$0.00

$0.00

$0.00

$726,740.00

$37,687.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-002 - 120% Redev/New Constr -
Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

Direct Benefit (Households)

$37,687.83

Total Funds Expended

Responsible Organization:

$37,687.83

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Mishawaka, St Joseph County, IN

Initial contact letters were sent via certified mail to 20 property owners.  .

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$37,687.83$37,687.83City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8#Low flow showerheads 0

0/9#Units with bus/rail access 0

0/9#Sites re-used 0

0/9#Units ¿ other green 0

0/8Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $37,687.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,265.00

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$339,265.00

$0.00

$0.00

$0.00

$339,265.00

$700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-002 - 50% Redev/New Constr -
Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

Direct Benefit (Households)

$700.00

Total Funds Expended

Responsible Organization:

$700.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Mishawaka, St Joseph County, IN

Initial contact letters were sent via certified mail to 9 property owners.  

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$700.00$700.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4#Units with bus/rail access 0

0/4#Sites re-used 0

0/4#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,445.00

N/A City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$118,445.00

$0.00

$0.00

$0.00

$118,445.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-002 - Administration - Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

N/A

$139.34

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Mishawaka, St Joseph County, IN

The coordinator has worked with local real estate agents, local banks, investors, and homeowners to find vacant, foreclosed,
structures within our NSP3 Target Areas.  

Activity Progress Narrative:

Administration - MishawakaActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Mishawaka

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $139.34
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,904.00

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$160,904.00

$0.00

$0.00

$0.00

$160,904.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-003 - 120% Acq/Rehab - Bicknell

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

The City has identified 12 potential sites for the project, property owners are being contacted and negotiations are underway for
voluntary acquisition.

Activity Progress Narrative:

Acq/Rehab - City of BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/5#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

0/10#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,142,375.00

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$1,142,375.00

$0.00

$0.00

$0.00

$1,142,375.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-003 - 120% Redev/New Constr -  Bicknell

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Redev/New Constr - City of BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13#Low flow toilets 0

0/13#Low flow showerheads 0

0/9#Units exceeding Energy Star 0

0/5#Sites re-used 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/4# of Multifamily Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,904.00

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$160,904.00

$0.00

$0.00

$0.00

$160,904.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-003 - 50% Acq/Rehab - City of Bicknell

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

As of this date the City has identified 12 potential sites for voluntary acquisition.  Property owners are being contacted and
negotiations are underway.  

Activity Progress Narrative:

Acq/Rehab - City of BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/5#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,817.00

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$385,817.00

$0.00

$0.00

$0.00

$385,817.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-003 - 50% Redev/New Constr - Bicknell

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

The City has identified 12 potential sites for the project, property owners are being contacted and negotiations are underway for
voluntary acquisition.

Activity Progress Narrative:

Redev/New Constr - City of BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$0.00$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4#Low flow toilets 0

0/4#Low flow showerheads 0

0/3#Units exceeding Energy Star 0

0/3#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

N/A City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-003 - Administration - City of Bicknell

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

02/24/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Bicknell, Knox County, IN

Provide project administrative services including but not limited to set up project files, procurement files to include apprrasial,
environmental, title, survey, insurance, realtor, general contractor, monitoring and compliance, submit quarterly report

Activity Progress Narrative:

Administration - City of BicknellActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Bicknell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,000.00

NSP Only - LMMI Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$660,000.00

$0.00

$0.00

$0.00

$660,000.00

$245,464.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-004 - 120% Rdv/N Constr - Hoosier
Uplands

$122,357.75

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

03/31/2011

Direct Benefit (Households)

$245,464.03

Total Funds Expended

Responsible Organization:

$122,357.75

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Mitchell, Lawrence County, IN

Construction work began & is ongoing.

Activity Progress Narrative:

Redev/New Constr - Hoosier UplandsActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$245,464.03$122,357.75Hoosier Uplands Economic Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4#Units exceeding Energy Star 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

$122,357.75     Program Funds Drawdown $245,464.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Housing Units 0

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,340,000.00

NSP Only - LH - 25% Set-Aside Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$1,340,000.00

$0.00

$0.00

$0.00

$1,340,000.00

$498,366.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-011-004 - 50% Rdv/N Constr - Hoosier
Uplands

$248,423.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$0.00

To Date

03/31/2011

Direct Benefit (Households)

$498,366.36

Total Funds Expended

Responsible Organization:

$248,423.30

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Mitchell, Lawrence County, IN

Construction work began & is ongoing.

Activity Progress Narrative:

Redev/New Constr - Hoosier UplandsActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$498,366.36$248,423.30Hoosier Uplands Economic Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

$248,423.30     Program Funds Drawdown $498,366.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Renter Households 0 0 0

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

